
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

11:23 AM
Run date

Time

Reviewer: Jefferson, Paul 25-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Jalali, Parviz
Diary #: 181 Date: 13-Jan-2014 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 588

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO # 327

ABF CONTINUED WORK ON E2
LOAD / UNLOAD MATERIAL FOR E2 , SUPPORT E2 SUBS

MAT / EQP

ABF E2 ELEVATOR
ELEC. DIST , PANEL
AIR TUGGER
TEC 27 BARGE
90 TON CRANE BARGE

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 800 KW DSL

8.00

002302

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD TAYLOROperator 8.00 2.00 0.00 10.00

JNM JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00
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